Progress Invoice Form - Payment

pase - 2[ste

WNum @_wm WLl &)

w GREAT WATER
F ALLIANCE™

oL

TO OWNER: Waukesha Water Utility PROJECT: Black & Veatch APPLICATION NO: 012
115 Delafield Street 111 E. Wisconsin Avenue PERIOD TO: 03-31-2022
P.O. Box 1648 - Milwaukee, W] 53202 PROJECT NOS: 199990-CP2A
Waukesha,WI 53187 P 5010

FROM CONTRACTOR:  Super Excavators, Inc. VIA ARCHITECT: Greeley and Hansen CONTRACT DATE:
N59 W14601 Bobolink Avenue 741 North Grand Avenue
Menomonee Falls,Wl 53051 Waukesha, Wl 53186

CONTRACT FOR: Super Excavators, Inc. - CP2A - Supply

Pipeline

CONTRACTOR'S APPLICATION FOR PAYMENT

Application is made for payment as shown below, in connection with the Contract.
Continuation Sheet is attached.

1. ORIGINAL CONTRACT SUM $33,934,739.00

2. Net change by Change Order. $750,326.01

$34,685,065.01

3. CONTRACT SUM TO DATE

4. TOTAL COMPLETED & STORED TO DATE.......cccsnmmenmscssenns $19,431,036.05

5. RETAINAGE:
a. Completed Work $445,035.17
b. Stored Material $526,516.63
Total Retainage $971,551.80
6. TOTAL EARNED LESS RETAINAGE $18,459,484.25
7. LESS PREVIOUS CERTIFICATES FOR PAYMENT......cccccceeiiax $17,463,409.25

8. CURRENT PAYMENT DUE
9. BALANCE TO FINISH, INCLUDING RETAINAGE......cccssusnseeeas

$15,475,254.75

AT

COONS | & {7 BIEPUETION,

ST e c‘u.cs-!li

= OIRDIER S

Total changes mvu.d<ma in
previous months by Owner

aymen!
Advance Payment $0.00 Tax Refund $0.00
Current Repayment $0.00 Current Tax Witheld $0.00
Total Repayment $0.00 Total Tax Wiitheld $0.00

CONTRACTOR: ¢
By: Date: 3/30/22
State of: o {_wi 35:::::: 73
X faukesha \
County of: //..,/// &f\w\.wm.z \w\\\\\\
Subscribed and sworn 1o before S T, \ﬂ .
30th March T & onp
Sehifiiranis

me this:
Notary Public: w ww§\§ mw

\ September m\ 2025

2 Bfas/er” www..,

My Commission wx_ommm

$996,075.00]:

Total approved this month

._.O._.>rm

ﬁc 22\ Sw

ARCHITECT'S CERTIFICATE FOR _u><_<_mzu.w

In accordance with the Contract Documents, based on the on-site observations m:mwwc mmw £ w,ﬁ - i ,.u.;
* comprising this application, the architect certifies to the Owner that to the best of the mav wmnﬁ. <.r 1> .,9

\;’w 'S
URELyYy s
BRI
smv,. SR

a0

knowledge, information and belief the Work has progressed as indicated, the quality of the LTI
is in accordance with the confract Documents, and the contractor is entitled to payment of the

AMOUNT CERTIFIED.

. QA O7S=

AMOUNT CERTIFIED .

(Attach explanation if amount cerlified differs from the mmount applied for. Initial all figures on this

Application and on the Continuation Sheet that fire cl

By: me \

ged to ¢

rm to the amount certified.)

A %@M&G.N\N\

C wihlEi

s

,/\Aq\, \\\ H\um \NwP
~ L puwen

Aoimml\ﬁ»WOOON\. LoD~
QLSO 0D - o -SUls- 5bZ mg\

@9@@ 15,00

- L ww M@O OO  Pprinted on 03-30-2022
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CONTINUATION SHEET

SREAT WATER
¥ AL LIANCE"

&

APPLICATION AND CERTIFICATE FOR PAYMENT,
containing Contractors's signed Certification, is attached.

In tabulations below, amounts are stated to the nearest dollar.
Use Column | on Contracts where variable retainage for line items may apply.

001

Mobilization and
Demobilization

$900,000.00

$720,000.00

$0.00

APPLICATION NO:
APPLICATION DATE:
PERIOD TO:
ARCHITECT'S PROJECT NO:

$720,000.00

80.00%

012
03-30-2022
03-31-2022

$180,000.00 $36,000.00

002

Maintenance of Traffic -
Water Supply Pipeline
Section |

$400,000.00

$300,000.00

$60,000.00

$360,000.00

90.00%

$40,000.00 $18,000.00

003

Maintenance of Traffic -
Water Supply Pipeline
Section Il

$150,000.00

$0.00

$0.00

$0.00

0.00%

$150,000.00 $0.00

004

Maintenance of Traffic -
Water Supply Pipeline
Section 1l

$70,000.00

$0.00

$0.00

$0.00

$0.00

0.00%

$70,000.00 $0.00

005

Maintenance of Traffic -
Station Suction Pipelines

$20,000.00

$0.00

$0.00

$0.00

$0.00

0.00%

$20,000.00 $0.00

006

Ductile Iron Pipe (Open Cut)
- 30-Inch, Water Supply
Pipeline Section 1, Common
Fill

$836,500.00

$836,500.00

$0.00

$0.00

$836,500.00

100.00%

$0.00 $41.825.00

007

Ductile Iron Pipe (Open Cut)
- 30-Inch, Water Supply
Pipeline Section 1, Select Fill

$8,008,360.00

$7,085,940.00

$0.00

$0.00

$7.,085,940.00

88.48%

$922,420.00 $354,297.00

008

Ductile Iron Pipe (Open Cut)
- 30-Inch, Water Supply
Pipeline Section |, Flowable
Fill

$2,827,880.00

$2,827,880.00

$0.00

$0.00

$2,827,880.00

100.00%

$0.00 $141,394.00

009

Ductile Iron Pipe (Open Cut)
- 30-Inch, Water Supply
Pipeline Section 1l, Flowable
Fill

$2,415,375.00

$0.00

$0.00

$0.00

$0.00

0.00%

$2,415,375.00 $0.00

010

Ductile Iron Pipe (Open Cut)
- 30-Inch, Water Supply
Pipeline Section lll, Flowable
Fill

$1,852,875.00

$0.00

$0.00

$0.00

$0.00

0.00%

$1,852,875.00 $0.00
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CONTINUATION SHEET

ATER

APPLICATION AND CERTIFICATE FOR PAYMENT,

containing Contractors's signed Certification, is attached.

In tabulations below, amounts are stated to the nearest dollar.
Use Column | on Contracts where variable retainage for line items may apply.

011

Ductile Iron Pipe (Open Cut)
- 16-Inch, Station Suction
Pipelines, Select Fill

$7.800.00

$0.00

APPLICATION NO:
APPLICATION DATE:
PERIOD TO:
ARCHITECT'S PROJECT NO:

0.00%

012

03-30-2022
03-31-2022

&

$7,800.00

012

Ductile Iron Pipe (Open Cut)
- 16-Inch, Station Suction
Pipelines, Flowable Fill

$50,400.00

$0.00

$0.00

$0.00

0.00%

$50,400.00

$0.00

013

Ductile Iron Pipe (Open Cut)
- 24-Inch, Station Suction
Pipelines, Common Fill

$218,400.00

$0.00

$0.00

$0.00

0.00%

$218,400.00

$0.00

Cumulative Totals

$17,757,590.00

$11,770,320.00

$60,000.00

$0.00

$11,830,320.00

66.62%

$5,927,270.00

$591,516.00

014

Ductile Iron Pipe (Open Cut)
- 24-Inch, Station Suction
Pipelines, Select Fill

$123,200.00

$0.00

$0.00

$0.00

$0.00

0.00%

$123,200.00

$0.00

015

Ductile Iron Pipe (Open Cut)
- 24-Inch, Station Suction
Pipelines, Flowable Fill

$46,800.00

$0.00

$0.00

$0.00

$0.00

0.00%

$46,800.00

$0.00

016

Ductile Iron Pipe (Open Cut)
- 30-Inch, Station Suction
Pipelines, Common Fill

$121,000.00

$0.00

$0.00

$0.00

$0.00

0.00%

$121,000.00

$0.00

017

Ductile fron Pipe (Open Cut)
- 30-Inch, Station Suction
Pipelines, Select Fill

$170,800.00

$0.00

$0.00

$0.00

$0.00

0.00%

$170,800.00

$0.00

018

36-Inch HDPE Pipe
(Horizontal Directional
Drilling) - Water Supply
Pipeline Section |

$3,435,000.00

$1,186,500.00

$0.00

$1,383,000.00

$2,569,500.00

74.80%

$865,500.00

$128,475.00

019

Ductile Iron Pipe in Steel
Casing (Jacking and Boring),
Road - 30-Inch, Water

Supply Pipeline Section |

$1,467,000.00

$1,054,500.00

$0.00

$157,540.80

$1,212,040.80

82.62%

$254,959.20

$60,602.04
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CONTINUATION SHEET

&

GREAT WATER
Al bt ANCE™

APPLICATION AND CERTIFICATE FOR PAYMENT,
containing Contractors's signed Certification, is attached.

In tabulations below, amounts are stated to the nearest dollar.
Use Column | on Contracts where variable retainage for line items may apply.

Ductile Iron Pipe in Steel
Casing (Jacking and Boring),
Road - 30-Inch, Water
Supply Pipeline Section Il

$300,000.00

APPLICATION NO:
APPLICATION DATE:
PERIOD TO:

ARCHITECT'S PROJECT NO:

0.00%

012
03-30-2022
03-31-2022

$300,000.00

021

Ductile Iron Pipe in Steel
Casing (Jacking and Boring),
Road - 30-Inch, Water
Supply Pipeline Section 11l

$480,600.00

$0.00

$0.00

$0.00

$0.00

0.00%

$480,600.00

$0.00

022

Ductile Iron Pipe in Steel
Casing (Jacking and Boring),
Road - 24-Inch, Station
Suction Pipelines

$888,800.00

$0.00

$0.00

$0.00

$0.00

0.00%

$888,800.00

$0.00

023

Butterfly Valves - 30-inch,
Water Supply Pipeline
Section |, Direct Buried

$175,000.00

$100,000.00

$0.00

$0.00

$100,000.00

57.14%

$75,000.00

$5,000.00

024

Butterfly Valves - 30-Inch,
Water Supply Pipeline
Section |, In Vault

$240,000.00

$140,000.00

$0.00

$0.00

$140,000.00

58.33%

$100,000.00

$7,000.00

025

Butterfly Valves - 30-Inch,
Water Supply Pipeline
Section I, Direct Buried

$50,000.00

$0.00

$0.00

$0.00

$0.00

0.00%

$50,000.00

$0.00

026

Butterfly Valves - 24-Inch,
Station Suction Pipeline,
Direct Buried

$99,000.00

$0.00

$0.00

$0.00

$0.00

0.00%

$99,000.00

$0.00

Cumulative Totals

$25,354,790.00

$14,251,320.00

$60,000.00

$1,540,540.80

$15,851,860.80

62.52%

$9,502,929.20

$792,593.04

027

Butterfly Valves - 24-Inch,
Station Suction Pipeline, In
Vault

$150,000.00

$0.00

$0.00

$0.00

$0.00

0.00%

$150,000.00

$0.00

028

Air Valve Assemblies -
Water Supply Pipeline

Section |, Type |

$780,000.00

$650,000.00

$0.00

$0.00

$650,000.00

83.33%

$130,000.00

$32,500.00
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CONTINUATION SHEET

APPLICATION AND CERTIFICATE FOR PAYMENT,

containing Contractors's signed Certification, is attached.
In tabulations below, amounts are stated to the nearest dollar.
Use Column | on Contracts where variable retainage for line items may apply.

APPLICATION NO:
APPLICATION DATE:
PERIOD TO:
ARCHITECT'S PROJECT NO:

012

03-30-2022
03-31-2022

2 8 ; (DR SR ;
029 Air Valve Assemblies - $480,000.00 $360,000.00 $0.00 $0.00 $360,000.00 75.00% $120,000.00 $18,000.00
Water Supply Pipeline
Section |, Type Il
030 Air Valve Assemblies - $3,000.00 $0.00 $0.00 $0.00 $0.00 0.00% $3,000.00 $0.00
Water Supply Pipeline
Section I, Type Ili
031 Air Valve Assemblies - $6,000.00 $0.00 $0.00 $0.00 $0.00 0.00% $6,000.00 $0.00
Water Supply Pipeline
Section I, Type IlI
032 Air Valve Assemblies - $26,000.00 $0.00 $0.00 $0.00 $0.00 0.00% $26,000.00 $0.00
Station Suction Pipelines,
Type il
033 Blow-Off Assemblies - Water $200,000.00 $150,000.00 $0.00 $0.00 $150,000.00 75.00% $50,000.00 $7,500.00
Supply Pipeline Section |
034 Blow-Off Assemblies - Water $95,000.00 $0.00 $0.00 $0.00 $0.00 0.00% $95,000.00 $0.00
Supply Pipeline Section Il
035 Blow-Off Assemblies - Water $170,000.00 $0.00 $0.00 $0.00 $0.00 0.00% $170,000.00 $0.00
Supply Pipeline Section il
036 Blow-Off Assemblies - $200,000.00 $0.00 $0.00 $0.00 $0.00 0.00% $200,000.00 $0.00
Station Section Pipelines
037 Cathodic Protection - Water $225,000.00 $180,000.00 $0.00 $0.00 $180,000.00 80.00% $45,000.00 $9,000.00
Supply Pipeline Section |
038 Cathodic Protection - Water $25,000.00 $0.00 $0.00 $0.00 $0.00 0.00% $25,000.00 $0.00
Supply Pipeline Section 11
039 Cathodic Protection - Water $20,000.00 $0.00 $0.00 $0.00 $0.00 0.00% $20,000.00 $0.00
Supply Pipeline Section lil
Cumulative Totals $27,734,790.00[ $15,591,320.00 $60,000.00| $1,540,540.80 $17,191,860.80 61.99% $10,542,929.20 $859,593.04
040 Base Course - Water Supply $415,056.00 $324,000.00 $0.00 $0.00 $324,000.00 78.06% $91,056.00 $16,200.00
Pipeline Section |
PMWeb
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CONTINUATION SHEET

APPLICATION AND CERTIFICATE FOR PAYMENT,

containing Contractors's signed Certification, is aftached.
In tabulations below, amounts are stated to the nearest dollar.
Use Column | on Contracts where variable retainage for line items may apply.

041

Base Course - Water Supply
Pipeline Section II

$76,104.00

$0.00

APPLICATION NO:
APPLICATION DATE:
PERIOD TO:

ARCHITECT'S PROJECT NO:

0.00%

012

03-30-2022
03-31-2022

$76,104.00

042

Base Course - Water Supply
Pipeline Section I

$41,625.00

$0.00

$0.00

0.00%

$41,625.00

043

Base Course - Station
Suction Pipelines

$7,161.00

$0.00

$0.00

0.00%

$7,161.00

044

Road Pavement - Water
Supply Pipeline Section |,
Asphalt

$625,818.00

$625,818.00

$0.00

$625,818.00

100.00%

$0.00

$31,290.90

045

Road Pavement - Water
Supply Pipeline Section 1, 6-
Inch Concrete

$464,620.00

$62,790.00

$0.00

$62,790.00

13.51%

$401,830.00

$3,139.50

046

Road Pavement - Water
Supply Pipeline Section |, 9-
Inch Concrete

$158,250.00

$15,375.00

$0.00

$0.00

$15,375.00

9.72%

$142,875.00

$768.75

047

Road Pavement - Water
Supply Pipeline Section |,
Mill and Overlay

$644,490.00

$56,911.10

$0.00

$0.00

$56,911.10

8.83%

$587,578.90

$2,845.56

048

Road Pavement - Water
Supply Pipeline Section I,
Asphalt

$188,732.00

$0.00

$0.00

$0.00

$0.00

0.00%

$188,732.00

$0.00

049

Road Pavement - Water
Supply Pipeline Section II, 6-
Inch Concrete

$607,407.00

$0.00

$0.00

$0.00

$0.00

0.00%

$607,407.00

$0.00

050

Road Pavement - Water
Supply Pipeline Section I,
Mill and Overlay

$255,070.00

$0.00

$0.00

$0.00

$0.00

0.00%

$255,070.00

$0.00

051

Road Pavement - Water
Supply Pipeline Section i,
Asphalt

$119,500.00

$0.00

$0.00

$0.00

$0.00

0.00%

$119,500.00

$0.00

6of 19

Printed on 03-30-2022

PHMWeb




CONTINUATION SHEET

APPLICATION AND CERTIFICATE FOR PAYMENT,
containing Contractors's signed Certification, is attached.

In tabulations below, amounts are stated to the nearest dollar.
Use Column | on Contracts where variable retainage for line items may apply.

APPLICATION NO:
APPLICATION DATE:
PERIOD TO:

ARCHITECT'S PROJECT NO:

0.00%

012
03-30-2022
03-31-2022

$285,956.00

052 Road Pavement - Water $285,956.00 $0.00 $0.00 $0.00 $0.00
Supply Pipeline Section Ili, 6
-Inch Concrete
Cumulative Totals $31,624,579.00| $16,676,214.10 $60,000.00{ $1,540,540.80 $18,276,754.90 57.79% $13,347,824.10 $913,837.75

053 Road Pavement - Water $109,920.00 $0.00 $0.00 $0.00 $0.00 0.00% $109,920.00 $0.00
Supply Pipeline Section 1ll,
Mill and Overlay

054 Road Pavement - Station $14,620.00 $0.00 $0.00 $0.00 $0.00 0.00% $14,620.00 $0.00
Suction Pipelines, Asphalt

055 Road Pavement - Station $8,470.00 $0.00 $0.00 $0.00 $0.00 0.00% $8,470.00 $0.00
Suction Pipelines, 9-Inch
Concrete Pavement

056 Final Pavement Markings - $37,000.00 $9,250.00 $0.00 $0.00 $9,250.00 25.00% $27,750.00 $462.50
Water Supply Pipeline
Section | .

057 Final Pavement Markings ~ $54,000.00 $0.00 $0.00 $0.00 $0.00 0.00% $54,000.00 $0.00
Water Supply Pipeline
Section Ii

058 Final Pavement Markings - $26,000.00 $0.00 $0.00 $0.00 $0.00 0.00% $26,000.00 $0.00
Water Supply Pipeline
Section Il

059 Curb and Gutter - Water $200,602.00 $151,240.00 $0.00 $0.00 $151,240.00 75.39% $49,362.00 $7.,562.00
Supply Pipeline Section |

060 Curb and Gutter - Water $21,812.00 $0.00 $0.00 $0.00 $0.00 0.00% $21,812.00 $0.00
Supply Pipeline Section ,

061 Curb and Gutter - Water $30,920.00 $0.00 $0.00 $0.00 $0.00 0.00% $30,920.00 $0.00
Supply Pipeline Section il

062 Curb and Gutter - Station $3,990.00 $0.00 $0.00 $0.00 $0.00 0.00% $3,990.00 $0.00
Suction Pipelines

PMWeb
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CONTINUATION SHEET

APPLICATION AND CERTIFICATE FOR PAYMENT,
containing Contractors's signed Certification, is attached.

In tabulations below, amounts are stated to the nearest dollar.
Use Column I on Contracts where variable retainage for line items may apply.

063

Pedestrian Pavement -
Water Supply Pipeline
Section 1, Concrete Sidewalk

$11,830.00

$11,830.00

APPLICATION NO:
APPLICATION DATE:
PERIOD TO:
ARCHITECT'S PROJECT NO:

100.00%

012

03-30-2022
03-31-2022

$0.00

2
$591.50

064

Pedestrian Pavement -
Water Supply Pipeline I,
Concrete Sidewalk

$9,900.00

$0.00

$0.00

$0.00

0.00%

$9,900.00

$0.00

065

Pedestrian Pavement -
Water Supply Pipeline I,
Concrete Sidewalk

$79,020.00

$0.00

$0.00

$0.00

0.00%

$79,020.00

$0.00

Cumulative Totals

$32,232,663.00

$16,848,534.10

$60,000.00

$1,540,5

40.80

$18,449,074.90

57.24%

$13,783,588.10

$922,453.75

066

Pedestrian Pavement -
Station Suction Pipelines,
Concrete Sidewalk

$26,961.00

$0.00

$0.00

$0.00

$0.00

0.00%

$26,961.00

$0.00

067

Driveway Pavement - Water
Supply Pipeline Section |,
Asphalt

$14,720.00

$14,720.00

$0.00

$0.00

$14,720.00

100.00%

$0.00

$736.00

068

Driveway Pavement - Water
Supply Pipeline Section |,
Concrete

$24,125.00

$14,750.00

$0.00

$0.00

$14,750.00

61.14%

$9,375.00

$737.50

069

Driveway Pavement - Station
Suction Pipeline, Concrete

$3,375.00

$0.00

$0.00

$0.00

$0.00

0.00%

$3,375.00

$0.00

070

Erosion and Sedimentation
Control - Water Supply
Pipeline Section |

$35,000.00

$28,000.00

$0.00

$0.00

$28,000.00

80.00%

$7,000.00

$1,400.00

071

Erosion and Sedimentation
Control - Water Supply
Pipeline Section Il

$1,500.00

$0.00

$0.00

$0.00

$0.00

0.00%

$1,500.00

$0.00

072

Erosion and Sedimentation
Control - Water Supply

Pipeline Section i

$1,000.00

$0.00

$0.00

$0.00

$0.00

0.00%

$1,000.00

$0.00
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CONTINUATION SHEET

073

Erosion and Sedimentation
Control - Station Suction
Pipelines

APPLICATION AND CERTIFICATE FOR PAYMENT,
containing Contractors’s signed Certification, is attached.

In tabulations below, amounts are stated to the nearest dollar.
Use Column ! on Contracts where variable retainage for line items may apply.

$5,500.00

$0.00

APPLICATION NO:
APPLICATION DATE:
PERIOD TO:

ARCHITECT'S PROJECT NO:

0.00%

03-30-2022
03-31-2022

$5,500.00

$0.00

074

Landscape Restoration
within 1-43 Right-of-Way -
Water Supply Pipeline
Section |

$22,500.00

$22,500.00

$22,500.00

100.00%

$0.00

$1,125.00

075

Landscape Restoration
within 1-43 Right-of-Way -
Water Supply Pipeline
Section Ii

$15,000.00

$0.00

$0.00

$0.00

$0.00

0.00%

$15,000.00

$0.00

076

Landscape Restoration
within 1-43 Right-of-Way -
Water Supply Pipeline
Section Il

$30,000.00

$0.00

$0.00

$0.00

$0.00

0.00%

$30,000.00

$0.00

077

Landscape Restoration
within 1-43 Right-of-Way -
Station Suction Pipelines

$38,285.00

$0.00

$0.00

$0.00

$0.00

0.00%

$38,285.00

$0.00

078

Disposal of Impacted Soil
and Groundwater - Water
Supply Pipeline Section |

$95,830.00

$41,372.80

$0.00

$0.00

$41,372.80

43.17%

$54,457.20

$2,068.64

Cumulative Totals

546,459.00

969,876.90

$60,000.00

$1,540,540.80

$18,570,417.70

57.06%

$13,976,041.30

$928,520.89

079

Disposal of Impacted Soil
and Groundwater - Water
Supply Pipeline Section Il

$91,420.00

$0.00

$0.00

$0.00

$0.00

0.00%

$91,420.00

$0.00

080

Disposal of Impacted Soil
and Groundwater - Water
Supply Pipeline Section Ili

$79,170.00

$0.00

$0.00

$0.00

$0.00

0.00%

$79,170.00

$0.00

081

Oklahoma Avenue Pump
Station Decommissioning

$45,000.00

$0.00

$0.00

$0.00

$0.00

0.00%

$45,000.00

$0.00
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CONTINUATION SHEET

<

n, GREAT WATER
§ ALLIANCET

APPLICATION AND CERTIFICATE FOR PAYMENT,
containing Contractors’s signed Certification, is attached.

In tabulations below, amounts are stated to the nearest dollar.
Use Column | on Contracts where variable retainage for line items may apply.

APPLICATION NO:
APPLICATION DATE:
PERIOD TO:

ARCHITECT'S PROJECT NO:

012
03-30-2022
03-31-2022

$47,055.00

$6,750.00

082 Fiber Optic Communication $182,055.00 $135,000.00 $0.00 $0.00 $135,000.00 74.15%
- Water Supply Pipeline
Section |

083 Fiber Optic Communication $26,425.00 $0.00 $0.00 $0.00 $0.00 0.00% $26,425.00 $0.00
- Water Supply Pipeline
Section I

084 Fiber Optic Communication $15,060.00 $0.00 $0.00 $0.00 $0.00 0.00% $15,060.00 $0.00
- Water Supply Pipeline
Section Il

085 Fiber Optic Communication $21,450.00 $0.00 $0.00 $0.00 $0.00 0.00% $21,450.00 $0.00
- Station Suction Pipelines

086 Station Suction Pipelines $70,000.00 $0.00 $0.00 $0.00 $0.00 0.00% $70,000.00 $0.00
Connections

087 Additional Quantities - Earth $45,000.00 $0.00 $0.00 $0.00 $0.00 0.00% $45,000.00 $0.00
Excavation

088 Additional Quantities - Rock $51,700.00 $19,505.00 $0.00 $0.00 $19,505.00 37.73% $32,195.00 $975.25
Excavation

089 Additional Quantities - Select $40,000.00 $0.00 $0.00 $0.00 $0.00 0.00% $40,000.00 $0.00
Fill

090 Additional Quantities - $70,000.00 $0.00 $0.00 $0.00 $0.00 0.00% $70,000.00 $0.00
Flowable Fill

091 Additional Quantities - Pipe $45,000.00 $0.00 $0.00 $0.00 $0.00 0.00% $45,000.00 $0.00
Bedding
Cumulative Totals $33,328,739.00| $17,124,381.90 $60,000.00| $1,540,540.80 $18,724,922.70 56.18% $14,603,816.30 $936,246.14

092  |Additional Quantities - Class $200,000.00 $0.00 $0.00 $0.00 $0.00 0.00% $200,000.00 $0.00
D Concrete Encasement

093 Additional Quantities - $15,000.00 $0.00 $0.00 $0.00 $0.00 0.00% $15,000.00 $0.00
Geotextile Fabric

PMWeb
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CONTINUATION SHEET

APPLICATION AND CERTIFICATE FOR PAYMENT, APPLICATION NO: 012
containing Contractors’s signed Certification, is attached.

In tabulations below, amounts are stated to the nearest dollar.

Use Column | on Contracts where variable retainage for line items may apply.

APPLICATION DATE: 03-30-2022
PERIOD TO: 03-31-2022
ARCHITECT'S PROJECT NO:

094 Additional Quantities - $6,000.00 $6,000.00 $0.00 $0.00 100.00% $0.00 $300.00
Polystyrene Insulation

095 Additional Quantities - $25,000.00 $500.00 $0.00 $0.00 $500.00 2.00% $24,500.00 $25.00
Groundwater Barriers

096 Allowance ltems - Disposal $200,000.00 $15,120.00 $0.00 $0.00 $15,120.00 7.56% $184,880.00 $756.00
of Unforeseen Impacted
Materials, Soil

097 Allowance ltems - Disposal $100,000.00 $0.00 $0.00 $0.00 $0.00 0.00% $100,000.00 $0.00

of Unforeseen impacted

Materials, Groundwater
098 Allowance items - $20,000.00 $0.00 $0.00 $0.00 $0.00 0.00% $20,000.00 $0.00

Unforeseen Landscape,
Wetland, and Agricultural
Restoration

099 Allowance ltems - $40,000.00 $0.00 $0.00 $0.00 $0.00

Abandoned Gas Main
Asbestos Abatement

100 Ductile Iron Pipe (Open Cut) $7,820.00 $7,820.00 $0.00
- 30-Inch Water Supply
Pipeline Section 1, Select Fill
(ltem No. 3-WS-1-B)

101 36-Inch High Density $-517,500.00 $-517,500.00 $0.00 $0.00 $-517,500.00 100.00%
Polyehtylene Pipe
(Horizontal Directional
Drilling) - Water Supply
Pipeline Section | (item No.
4-WS-I)

102 Ductile Iron Pipe in Steel $483,000.00 $483,000.00 $0.00
Casing (Jacking and Boring),
Road - 30-Inch, Water
Supply Pipeline Section |
(Item No. 5-WS-1)

0.00% $40,000.00 $0.00

$0.00 $7,820.00 100.00% $0.00 $391.00

$0.00 $-25,875.00

$0.00 $483,000.00 100.00% $0.00 $24,150.00
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CONTINUATION SHEET

GREAT WATER
ALLIANCE™

o

APPLICATION AND CERTIFICATE FOR PAYMENT,
containing Contractors's signed Certification, is aftached.

In tabulations below, amounts are stated to the nearest dollar.
Use Column | on Contracts where variable retainage for line items may apply.

103

Base Course - Water Supply
Pipeline Section | (ltem No.
10-WS-i)

$594.00

$594.00

APPLICATION NO:
APPLICATION DATE:
PERIOD TO:
ARCHITECT'S PROJECT NO:

100.00%

012

03-30-2022
03-31-2022

104

Road Pavement - Water
Supply Pipeline Section |,
Asphalt (ltem No. 11-WS-I-
A)

$719.28

$719.28

$719.28

100.00%

Cumulative Totals

$33,909,372.28

$17,120,635.18

$60,000.00

$1,540,540.80

$18,721,175.98

55.21%

$15,188,196.30 $936,058.80

105

Landscape, Wetland, and
Agricultural Restoration -
Water Supply Pipeline
Section | (Iitem No. 17-WS-I)

$1,170.00

$1,170.00

$0.00

$0.00

$1,170.00

100.00%

$0.00 $58.50

106

Additional Bonding - West
Allis

$3,878.00

$3,878.00

$0.00

$0.00

$3.878.00

100.00%

$0.00 $193.90

107

Flowable Fill and Select Fill
around gas pipelines in lieu
of Common Fill

$31,669.00

$31,669.00

$0.00

$0.00

$31,669.00

100.00%

$0.00 $1,583.45

108

Trucking and Disposal Fees
for Non-Impacted Soils

$6,330.50

$6,330.50

$0.00

$0.00

$6,330.50

100.00%

$0.00 $316.52

109

Additional Quantity - DI Pipe
(30-in Open Cut) WSP
Section I, Common Fill

$595,500.00

$595,500.00

$0.00

$0.00

$595,500.00

100.00%

$0.00 $29,775.00

110

Reduced Quantity - DI Pipe
(30-in Open Cut) WSP
Section 1, Select Fill

$-809,880.00

$-809,880.00

$0.00

$0.00

$-809,880.00

100.00%

$0.00 $-40,494.00

111

Ductile Iron Pipe (Open Cut)
- 30-Inch Water Supply
Pipeline Section 1, Select Fill

(Item No. 3-WS-1-B)

$-92,820.00

$-92,820.00

$0.00

$0.00

$-92,820.00

100.00%

$0.00 $-4,641.00
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CONTINUATION SHEET

GREAT WATER

APPLICATION AND CERTIFICATE FOR PAYMENT,
containing Contractors's signed Certification, is attached.

In tabulations below, amounts are stated to the nearest dollar.
Use Column | on Contracts where variable retainage for line items may apply.

112

Base Course - Water Supply
Pipeline Section | (item No.
10-WS-l)

$-4,992.00

$-4,992.00

APPLICATION NO:
APPLICATION DATE:
PERIOD TO:

ARCHITECT'S PROJECT NO:

100.00%

012

03-30-2022
03-31-2022

113

Asphalt - Water Supply
Pipeline Section | (Item No.
11-WS-I-A)

$-10,323.00

$-10,323.00

$0.00

$0.00

$-10,323.00

100.00%

$-516.15

114

36-Inch HDPE Pipe
Horizontal Directional Drilling
- Water Supply Pipeline
Section |

$286,650.00

$286,650.00

$0.00

$0.00

$286,650.00

100.00%

$14,332.50

115

Sunnyslope Road
Temporary Sugnals

$36,975.00

$36,975.00

$0.00

$0.00

$36,975.00

100.00%

$0.00 $1,848.75

116

Coffee Road at 159th
Avenue - Watermain Offset

$37,720.20

$37,720.20

$0.00

$0.00

$37.720.20

100.00%

$0.00 $1,886.01

117

National Avenue at 124th
Street - Utility Conflict Profile
Modification

$144,767.64

$144,767.64

$0.00

$0.00

$144,767.64

100.00%

$0.00 $7,238.38

Cumulative Totals

$34,136,017.62

$17,347,280.52

$60,000.00

$1,540,540.80|

$18,947,821.32

55.51%

$15,188,196.30 $947,391.06

118

Additional Quantity - DI Pipe
(30-in Open Cut) WSP
Section 1, Common Fill

$211,250.00

$211,250.00

$0.00

$0.00

$211,250.00

100.00%

$0.00 $10,562.50

119

Reduced Quantity - DI Pipe
(30-in Open Cut) WSP
Section |, Select Fill

$-3,277,940.00

$-2,298,740.00

$0.00

$0.00

$-2,298,740.00

70.13%

$-979,200.00 $-114,937.00

120

Additional Quantity - DI Pipe
(30-in Open Cut) WSP
Section |, Flowable Fill

$3,861,000.00

$1,425,600.00

$396,000.00

$73,715.34

$1,895,315.34

49.09%

$1,965,684.66 $94,765.77

121

Additional Quantity -
Driveway Pavement - Water
Supply Pipeline Section |,

Asphalt

$7,040.00

$7,040.00

$0.00

$0.00

$7,040.00

100.00%

$0.00 $352.00
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GREAT WATER

CONTINUATION SHEET €0 R LianceE-
APPLICATION AND CERTIFICATE FOR PAYMENT, APPLICATION NO: 012
containing Contractors's signed Certification, is attached. APPLICATION DATE: 03-30-2022
In tabulations below, amounts are stated to the nearest dollar. PERIOD TO: 03-31-2022
ARCHITECT'S PROJECT NO:

Use Column | on Contracts where variable retainage for line items may apply.

$2,028.00 $0.00 $0.00 $2,028.00 100.00% $0.00 $101.40

122 $2,028.00

Polystyrene Insulation

123 Maintenance of Traffic, $-20,000.00 $0.00 $0.00 $0.00 $0.00 0.00% $-20,000.00 $0.00

Station Suction Pipelines
(Item No. 28U)

124 Ductile Iron Pipe (Open Cut) $-7,800.00 $0.00 $0.00
16-Inch, Station Suction
Pipelines, Select Fill (Item
No. 3SUA)

125 Ductile Iron Pipe (Open Cut) $-50,400.00 $0.00 $0.00
16-Inch, Station Suction
Pipelines, Flowable Fill (ltem
No. 3SUB)

126 Ductile Iron Pipe (Open Cut) $-218,400.00 $0.00 $0.00 $0.00 $0.00
24-Inch, Station Suction
Pipelines, Common Fill (Item
No. 38UC)

127 Ductile Iron Pipe (Open Cut) $-123,200.00 $0.00 $0.00 $0.00 $0.00
24-Inch, Station Suction
Pipelines, Select Fill (item
No. 3SUD)

128 Ductile Iron Pipe (Open Cut)
24-Inch, Station Suction
Pipelines, Flowable Fill (Item
No. 3SUE)

129 Ductile Iron Pipe (Open Cut) $-121,000.00
30-Inch, Station Suction
Pipelines, Common Fill (ltem
No. 3SUF)

$0.00 $0.00 0.00% $-7,800.00 $0.00

$0.00 $0.00 0.00% $-50,400.00 $0.00

0.00% $-218,400.00 $0.00

0.00% $-123,200.00 $0.00

$-46,800.00 $0.00 $0.00 $0.00 $0.00 0.00% $-46,800.00 $0.00

$0.00 $0.00 $0.00 $0.00 0.00% $-121,000.00 $0.00
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CONTINUATION SHEET

APPLICATION AND CERTIFICATE FOR PAYMENT,
containing Contractors's signed Certification, is attached.

In tabulations below, amounts are stated to the nearest dollar.
Use Column 1 on Contracts where variable retainage for line items may apply.

Ductile Iron Pipe (Open Cut)
30-Inch, Station Suction
Pipelines, Select Fill (Item
No. 3SUG)

$-170,800.00

APPLICATION NO:
APPLICATION DATE:
PERIOD TO:

ARCHITECT'S PROJECT NO:

012

03-30-2022
03-31-2022

$-170,800.00

Cumulative Totals

$34,180,995.62

$16,694,458.52

$456,000.00

$1,614,256.14

$18,764,714.66

54.90%

$15,416,280.96

$938,235.73

131

Ductile Iron Pipe in Steel
Casing (Jack and Bore) 24-
Inch, Station Suction
Pipelines (Item No. 5SU)

$-888,800.00

$0.00

$0.00

$0.00

$0.00

0.00%

$-888,800.00

$0.00

132

Butterfly Valves 24-Inch,
Station Suction Pipelines,
Direct Buried (ltem No.
B6SUA)

$-99,000.00

$0.00

$0.00

$0.00

$0.00

0.00%

$-99,000.00

$0.00

133

Butterfly Valves 24-Inch,
Station Suction Pipelines, In
Vault (ltem No. 6SUB)

$-150,000.00

$0.00

$0.00

$0.00

$0.00

0.00%

$-150,000.00

$0.00

134

Air Valve Assemblies,
Station Suction Pipelines,
Type Il (item No. 7SU)

$-26,000.00

$0.00

$0.00

$0.00

$0.00

0.00%

$-26,000.00

$0.00

135

Blow-Off Assemblies, Station
Suction Pipelines (ltem No.
85U)

$-200,000.00

$0.00

$0.00

$0.00

$0.00

0.00%

$-200,000.00

$0.00

136

Base Course, Station
Suction Pipelines (Item No.
10SU)

$-7,161.00

$0.00

$0.00

$0.00

$0.00

0.00%

$-7,161.00

$0.00

137

Road Pavement, Station
Suction Pipelines, Asphalt

(ltem No. 11SUA)

$-14,620.00

$0.00

$0.00

$0.00

$0.00

0.00%

$-14,620.00

$0.00
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CONTINUATION SHEET

<

GREAT WATER
ALLLIANCE™

APPLICATION AND CERTIFICATE FOR PAYMENT,
containing Contractors's signed Certification, is aftached.

In tabulations below, amounts are stated to the nearest dollar.
Use Column | on Contracts where variable retainage for line items may apply.

138

3

Road Pavement, Station
Suction Pipelines, 9-inch
Concrete Pavement (ltem
No. 11SUB)

$-8,470.00

$0.00

APPLICATION NO:
APPLICATION DATE:
PERIOD TO:

ARCHITECT'S PROJECT NO:

0.00%

012
03-30-2022
03-31-2022

$-8,470.00

139

Curb and Gutter, Station
Suction Pipelines (ltem No.
135U)

$-3,990.00

$0.00

$0.00

$0.00

0.00%

$-3,990.00

$0.00

140

Pedestrian Pavement,
Station Suction Pipelines,
Concrete Sidewalk (ltem No.
14SU)

$-26,961.00

$0.00

$0.00

$0.00

0.00%

$-26,961.00

$0.00

141

Driveway Pavement, Station
Suction Pipelines, Concrete
(Item No. 158UA)

$-3,375.00

$0.00

$0.00

$0.00

$0.00

0.00%

$-3,375.00

$0.00

142

Erosion and Sedimentation
Control, Station Suction
Pipelines (item No. 16 SU)

$-5,500.00

$0.00

$0.00

$0.00

$0.00

0.00%

$-5,500.00

$0.00

143

Landscape, Wetland, and
Agricultural Restoration,
Station Suction Pipelines
(Item No. 17SU)

$-38,285.00

$0.00

$0.00

$0.00

$0.00

0.00%

$-38,285.00

$0.00

Cumulative Totals

$32,708,833.62

$16,694,458.52

$456,000.00

$1,614,256.14

$18,764,714.66

57.37%

$13,944,118.96

$938,235.73

144

Oklahoma Avenue Pump
Station Decommissioning
(ltem No. 19)

$-45,000.00

$0.00

$0.00

$0.00

$0.00

0.00%

$-45,000.00

$0.00

145

Fiber Optic Communication,
Station Suction Pipelines
(ltem No. 20SU)

$-21,450.00

$0.00

$0.00

$0.00

$0.00

0.00%

$-21,450.00

$0.00

146

Station Suction Pipelines

Connections (Item No. 21)

$-70,000.00

$0.00

$0.00

$0.00

$0.00

0.00%

$-70,000.00

$0.00
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CONTINUATION SHEET &

APPLICATION AND CERTIFICATE FOR PAYMENT, APPLICATION NO: 012
containing Contractors's signed Certification, is attached. APPLICATION DATE: 03-30-2022
PERIOD TO: 03-31-2022

In tabulations below, amounts are stated to the nearest dollar.

Use Column | on Contracts where variable retainage for line items may apply. ARCHITECT'S PROJECT NO:

Base Course, Station $5,239.00 . $5,239.00
Suction Pipelines (Item No.
10SU)

$1,048,500.0
Cumulative Totals $34,463,472.62| $16,694,458.52 0] $1,614,256.14 $19,357,214.66 56.17% $15,106,257.96 $967,860.73

$18,480.00 $0.00 $0.00 $0.00 $0.00 0.00% $18,480.00 $0.00

157 Road Pavement, Station
Suction Pipelines, Asphalt
(ltem No. 11SUA)

158 Road Pavement, Station
Suction Pipelines, 9-Inch
Concrete Pavement (ltem
No. 11SUB)

159 Curb and Guiter, Station $1,444.00
Suction Pipelines (Item No.
138U)

160 Pedestrian Pavement,
Station Suction Pipelines,
Concrete Sidewalk (ltem No.
14SU)

161 Driveway Pavement, Station $625.00 $0.00 $0.00 $0.00
Suction Pipelines, Concrete
(Item No. 15SUA)

162 Erosion and Sedimentation $5,500.00 $0.
Control, Station Suction
Pipelines (Item No. 16SU)
163 Landscape, Wetland, and $5,320.00 $0.00 $0.00 $0.00 $0.00
Agricultural Restoration,
Station Suction Pipelines
(Item No. 17SU)

164 Oklahoma Avenue Pump $45,000.00 $0.00 $0.00
Station Decommissioning
(ltem No. 19)

$1,650.00 $0.00 $0.00 $0.00 $0.00 0.00% $1,650.00 $0.00

$0.00 $0.00 $0.00 $0.00 0.00% $1,444.00 $0.00

$9,747.00 $0.00 $0.00 $0.00 $0.00 0.00% $9,747.00 $0.00

$0.00 0.00% $625.00 $0.00

00 $0.00 $0.00 $0.00 0.00% $5,500.00 $0.00

0.00% $5,320.00 $0.00

$0.00 $0.00 0.00% $45,000.00 $0.00
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CONTINUATION SHEET

APPLICATION AND CERTIFICATE FOR PAYMENT,
containing Contractors's signed Certification, is attached.

in tabulations below, amounts are stated to the nearest dollar.
Use Column | on Contracts where variable retainage for line items may apply.

APPLICATION NO:
APPLICATION DATE:
PERIOD TO:

ARCHITECT'S PROJECT NO:

012

03-30-2022
03-31-2022

165 Fiber Optic Communication, $2,100.00 $0.00 $0.00 $0.00 $0.00 0.00% $2,100.00 $0.00
Station Suction Pipelines
(Item No. 20SU)
166 Station Suction Pipelines $85,000.00 $0.00 $0.00 $0.00 $0.00 0.00% $85,000.00 $0.00
Connections (ltem No. 21)
167 Milwaukee Water Works $-27,095.00 $0.00 $0.00 $0.00 $0.00 0.00% $-27,095.00 $0.00
Fixed Cost Adjustment
168 Coffee Road Underdrain $20,000.00 $20,000.00 $0.00 $0.00 $20,000.00 100.00% $0.00 $1,000.00
STA 5090+00
169 Temporary Traffic Signal $8,342.74 $8,342.74 $0.00 $0.00 $8,342.74 100.00% $0.00 $417.14
Control Cabinet Oklahoma
Avenue at 124th Street
$1,048,500.0
Cumulative Totals $34,639,586.36| $16,722,801.26 0| $1,614,256.14 $19,385,557.40 55.96% $15,254,028.96 $969,277.87
170 Water Supply Pipeline $43,497.57 $43,497.57 $0.00 $0.00 $43,497.57 100.00% $0.00 $2,174.88
Alignment Modifications -
STA 5010+00
171 Additional Removals - $1,981.08 $1,981.08 $0.00 $0.00 $1,981.08 100.00% $0.00 $99.05
Coffee Road Paved
Shoulder
$1,048,500.0
Cumulative Totals $34,685,065.01] $16,768,279.91 0| $1,614,256.14 $19,431,036.05 56.02% $15,254,028.96 $971,551.80
PMWeb
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GREAT WATER

Transmittal Form €N ALLiancE"
Project Project#®. "logeg0-CP2A .
From: Black & Veatch To: Waukesha Water Utility Description: Application for Payment No.012
111 E. Wisconsin Avenue 115 Delafield Street Date: 03-30-2022
Milwaukee, WI 53202 Waukesha, WI 53187-1648
Jeff Champion Attention: Christopher Walter Transmittal #: 013
Transmittal Type Remarks Transmittal Status
Type: [] Foryourinformation [ Draft
Submittal Sets: | ] For your approval [} Submitted
Spec Section: [Tl Approved as noted 1 Returned
Set: [] Foryourrecords ] Resubmitted
Rev: [[] For construction [1 Approved
Doc Date: Send Via [[] Rejected
[1 Attached 1 Withdrawn
[#] Separate Cover Via: Hand Deliver [T1 Due Date:

Description \mmimm_m RS
1 03-31-2022 Application for Payment No.011 Recommended

Comment:

The attached Application and Certification for Payment No. 11 and support documentation for the Waukesha Water Utility Great Water Alliance Great Lakes Water Supply Program Contract Package No. 2A,
issued by Super Excavators, Inc., has been reviewed and agreed to by Black & Veatch. It is our recommendation to accept this Application for Payment and pay Super Excavators, Inc. for work completed through

March 30. 2022 a total amount of Nine Hundred Ninety Six Thousand Seventy-Five Dollars ($996, 075.00).
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